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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation.  The plan identifies environmental cleanup requirements at 
each site or area of concern, and proposes a comprehensive, installation-wide approach, 
with associated costs and schedules, to conduct investigations and necessary remedial 
actions (RAs).   
  
In an effort to coordinate planning information between the restoration manager, US Army 
Environmental Center (USAEC), Fort Lee, the Installation Management Agency (IMA), the 
executing agency, and the regulatory agency, an IAP was completed.  The IAP is used to 
track requirements, schedules and tentative budgets for all Army installation cleanup 
programs. 
 
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change.    
 
The following agencies contributed to the formulation and completion of this Installation 
Action Plan during a planning workshop held on 10 February 2006: 
 
Company/Installation/Branch 
 

Engineering & Environment, Inc. (EEI) for USAEC 
Fort Lee   
US Army Corps of Engineers, Baltimore District (CENAB) 

USAEC      
Virginia Department of Environmental Quality (VDEQ) 
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AEDB-R Army Environmental Database - Restoration 
ASR Archive Search Report 
BNA Base/Neutral/Acid 
BTEX  Benzene, Toluene, Ethylbenzene, Xylene 
CASCOM&FL Combined Arms Support Command and Fort Lee 
CENAB  US Army Corps of Engineers, Baltimore District 
CERCLA Comprehensive Environmental Response, Compensation and Liability Act of  
 1980 
CTT Closed, Transferring and Transferred 
DERP Defense Environmental Restoration Program 
DD Decision Document  
DMM Discarded Military Munitions 
DoD Department of Defense 
DR Detonation Range 
ER,A Environmental Restoration, Army  
FS Feasibility Study 
FTLE Fort Lee (as designated in AEDB-R) 
FUDS Formerly Used Defense Sites 
FY Fiscal Year 
HRS Hazard Ranking Score 
IA Installation Assessment 
IAP Installation Action Plan 
IMA Installation Management Agency 
INPR Inventory Project Report 
IRA Interim Remedial Action 
IRP Installation Restoration Program 
LF Landfill 
LTM Long Term Management 
MC Munitions Constituents 
MCL Maximum Contaminant Level 
MEC Munitions and Explosives of Concern 
MIF Military in the Field 
MMRP Military Munitions Response Program 
MON Monitoring 
NFA No Further Action 
NPL National Priorities List 
OE Ordnance and Explosives 
PA Preliminary Assessment 
PBC Performance Based Contract 
PCB polychlorinated biphenyl 
POL Petroleum, Oil & Lubricants 
POM Program Objective Memorandum 
ppb parts per billion 
ppm parts per million 
PTF Petroleum Training Facility 
RA Remedial Action 
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RA(C) Remedial Action (Construction) 
RA(O) Remedial Action (Operation) 
RAB Restoration Advisory Board 
RAC Risk Assessment Code 
RC  Response Complete 

 RCRA Resource Conservation and Recovery Act 
RD Remedial Design 
REM  Removal 
RI Remedial Investigation 
ROD Record of Decision 
RRSE Relative Risk Site Evaluation 
SI Site Inspection 
STP Sewage Treatment Plant 
TOX Total Organic Halogens 
TPH Total Petroleum Hydrocarbons 
TRADOC Training and Doctrine Command 
TRC Technical Review Committee 
USACE United States Army Corps of Engineers 
USAEC United States Army Environmental Center 
USEPA United States Environmental Protection Agency 
UST Underground Storage Tank 
VDEQ Virginia Department of Environmental Quality 
VOCs Volatile Organic Compounds 
VWCB Virginia Water Control Board 
UXO Unexploded Ordnance 
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Installation Locale: The US Army Combined Arms Support Command and Fort Lee 
(CASCOM&FL) is located in Prince George County, Virginia, south of the City of Hopewell 
and northeast of the City of Petersburg.  The total area encompassed by Fort Lee is 5,673 
acres; half of this area has been developed and the remaining half is forested.  Base 
population is comprised of approximately 10,999 permanent military personnel and 
dependents, approximately 3,940 civilian and contract workers and approximately 5,000 
students.  Based upon the 2000 census, Petersburg had a population of 33,740 Hopewell 
had a population of 22,534 and a population of 16,900 was reported for Colonial Heights, 
located adjacent and to the north of Petersburg.  Prince George County had a population 
of 33,047.   
 

Installation Mission: Fort Lee is an active installation owned and operated by the Army 
and home of the US Army CASCOM&FL which is a major Army Subcommand under the 
jurisdiction and command of the US Army Training and Doctrine Command (TRADOC).  
The current mission of CASCOM&FL is to assist the TRADOC Commander with combat 
and training developments; command, operate and administer the use of resources to 
accomplish assigned missions; exercise command authority over the US Army Garrison, 
Fort Lee; and provide base operations support to tenant and satellite units and activities, 
organizations, units, and personnel of other military departments and commands as 
required.    
 

Lead Organization: IMA – Northeast Region 
 

Lead Executing Agencies: 
Investigation/Design Phase Executing Agency: CENAB 
RA Phase Executing Agency: CENAB/Norfolk District 
 

Regulatory Participation 
Federal: US Environmental Protection Agency (USEPA) Region III 
State: VDEQ 
 

National Priorities List (NPL) Status: Non-NPL. 
 

Installation Restoration Advisory Board (RAB)/Technical Review Committee 
(TRC)/Technical Assistance for Public Participation Status: In January 2005, the local 
community was surveyed for potential interest in establishing a RAB.  Based on the 
results, it was determined that there was not enough community interest to establish and 
sustain a RAB at this time.  The local community will be surveyed again in 2006. 
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Fort Lee Program Summaries 
 
IRP 
Primary Contaminants of Concern: Petroleum, Oil and Lubricants (POL)/ Benzene, 
Toluene, Ethylbenzene, Xylene (BTEX), Metals, Base/Neutral/Acid (BNAs), Volatile 
Organic Compounds (VOCs), Pesticides, Herbicides 
Affected Media of Concern: Soil, Groundwater, Surface Water 
Estimated Date for Response Complete (RC): 2010 
Funding to date (up to FY05): $24,485,700 
Current Year Funding (FY06): $2,062,000 
Cost-to-Complete (FY07+): $5,572,000 
 
 
MMRP 
Primary Contaminants of Concern: Unexploded Ordnance (UXO), Ordnance and 
Explosives (OE), Munitions Constituents (MC) 
Affected Media: Soil 
Estimated Date for RC: 2017 
Funding to date (up to FY05): $50,000 
Current Year Funding (FY06): $0 
Cost-to-Complete (FY07+): $8,586,000 
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Installation Historic Activity 
Camp Lee was activated in 1917 and served as a state mobilization and training center 
during World War I.  Immediately after the war, Camp Lee was used for demobilization 
through 1919, when it was deactivated.  After deactivation it became a wildlife preserve 
until 1940 when Camp Lee was reactivated.  The Quartermaster Training Center and 
School opened at Camp Lee in 1941.  In 1950, Camp Lee received permanent status and 
was named Fort Lee.  During the 1950s, permanent facilities were added and airborne 
logistics training and petroleum training commenced.  During reorganization of the Army in 
1962, Fort Lee was designated a Class 1 Military Installation under the Second United 
States Army and was renamed US Army Quartermaster Center and Fort Lee.    
In 1966, the Second United States Army was inactivated and Fort Lee became a Class 1 
Military Installation under the First United States Army.  In 1973, Fort Lee became a major 
Army Subcommand under the control of TRADOC.  In 1988, the US Army Quartermaster 
Center and Fort Lee was redesignated the US Army Logistics Center (Provisional) and 
Fort Lee.  During the 1990 reorganization of TRADOC, CASCOM&FL was established 
from the merger of combat development and training development.    
Current Cleanup Program Activity at Fort Lee 
Fort Lee is regulated by both the USEPA Region III and VDEQ.  Currently, investigations 
at Fort Lee are being funded under the IRP to ensure compliance with the requirements of 
federal and state environmental regulations.  In Sep 97 the USEPA proposed listing Fort 
Lee on the NPL and began the formal calculation of a Hazard Ranking Score (HRS).  As of 
Feb 06 USEPA Region III does not appear to be actively pursuing NPL listing of Fort Lee.    
In Apr 89, Fort Lee personnel discovered nonaqueous phase liquids floating on the 
groundwater during excavation at the Petroleum Training Facility (PTF) site and 
subsequently notified the Virginia Water Control Board (VWCB), which was incorporated 
into VDEQ.  In Jun 89, a preliminary investigation which included the sampling of site soils 
and groundwater was completed.   Based on the results of this investigation, VWCB 
requested Fort Lee to complete additional investigations to define extent of contamination.  
Due to delays in initiating these additional investigations, the VWCB issued a Notice of 
Violation to Fort Lee in Mar 91.  This site was remediated in 1993, and was closed out by 
the VDEQ as of Dec 97.            
Responsibility for cleanup of the Reformatory Road Landfill (FTLE-18) was transferred to 
the Formerly Used Defense Sites (FUDS) program in FY96.  Only 25% of this landfill is 
located on Fort Lee property, the remaining 75% is located on property belonging to the 
Department of Justice.  Fort Lee operated the landfill when it was open (1962-1983), 
however, the landfill was also used for waste generated by the Petersburg Federal 
Correctional Facility.  As of Jan 99, FTLE-18 was removed from the FUDS program and 
returned to the Fort Lee IRP program.  This was due to an error made when the initial 
Inventory Project Report (INPR) was prepared by the US Army Corps of Engineers.  A 
second review of the INPR in 1998 determined that not all of the requirements for 
acceptance into the FUDS program had been met and that reinclusion in Fort Lee’s IRP 
program was required. 
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An Installation Assessment (IA) was completed in Apr 82.  The assessment included 
inspection of motor pools, laboratories, photo, medical, and fuels laboratories, and 
pesticide storage and mixing areas.  The IA provided a summary of areas of concern but 
did not identify a comprehensive list of sites needing investigation.    
 
Fort Lee does not have an Interagency Agreement nor does it have a TRC.  Fort Lee’s 
Resource Conservation and Recovery Act (RCRA) permit was revised in 1992 because it 
became a large waste generator.  Fort Lee does not have a RCRA Part B Permit.   
 
 
IRP 

• Prior Year Progress: Continued Long Term Management (LTM) at FTLE-11, 15, 
and 27.  An updated remedial investigation (RI) was completed for FTLE-05.  A 
Draft Feasibility Study (FS) was completed for FTLE-17.  A RA was initiated at 
FTLE-19.  The risk assessment for FTLE-24 was updated with the results of the 
Indoor Air Quality Model calculated using current analytical data. 

• Future Plan of Action:  A RA will begin at FTLE-06.  Monitoring at FTLE-11 15, 24, 
25, and 27 continues. 

 
MMRP 

• Prior Year Progress: No work planned due to funding constraints. 
• Future Plan of Action:  The Site Inspection (SI) is planned for FY07. 
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Total Army Environmental Database-Restoration (AEDB-R) Sites/RC Sites: 32/21 
 
Different Site Types  
1 Incinerator 
2 Storage Areas 
2 Fire/Crash Training Areas 
14 Landfills  
1 Waste Treatment Plant 
3 Disposal Pit/Dry Wells   
4 Underground Storage Tanks (USTs) 
2 Unexploded Munitions/Ordnance 
3 Spill Site Areas 
 
Most Widespread Contaminants of Concern: 
POL/BTEX, Metals, BNAs, VOCs, Pesticides, Herbicides 
 
Media of Concern: Soil, Groundwater 
 
Completed Removal (REM)/Interim Remedial Action (IRA)/RA: 
• UST Removals (Non-Environmental Restoration, Army [ER,A] Funded) 
• Petroleum Training Facility (RA)  
• Capping-Schuylkill Landfill (Non-ER,A Funded)  
• FTLE-11 – Closed Landfill #14 (RA) 
• Landfills 4, 5, 6, 7,11 (IRA) 
• FTLE-27 - Open Detonation Range (REM)  
• FTLE-05 – Bldg 6203 (IRAs) 
 
Total IRP Funding 
Prior Years (up to FY05): .................$24,485,700 
Current Year Funding (FY06): .........$  2,062,000 
Future Requirements (FY07+): .......$  5,572,000 
Total: ................................................$32,119,700 
 
Duration of IRP 
Year of IRP Inception: 1981 
Year of IRP RC: 2010 
Year of IRP Completion including LTM: 2020 
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IRP Contamination Assessment Overview 
There are 32 IRP sites at Fort Lee.  Twenty of these sites have been recommended for No 
Further Action (NFA).   Current IRP activities include SIs, RI/FSs, remedial design (RD), 
and IRAs at 13 sites.    
In September 1997, the USEPA, in a letter to the VDEQ, proposed that Fort Lee be placed 
on the NPL and began the formal HRS process.  Subsequent contact with the USEPA 
indicated that the preliminary assessment (PA) package they were using to support HRS 
scoring had been prepared in 1992 and that it contained many errors.  These errors, in 
fact, made the situation at Fort Lee appear much worse than it really was.  In November 
1997, Fort Lee and TRADOC personnel met with USEPA Region III in Philadelphia to 
discuss the HRS process and to make sure that USEPA was using the latest data from the 
IRP program.  Copies of the latest available reports were given to the USEPA to support 
the HRS scoring process, with other reports following as they were completed.  In 
November 1998, USEPA Region III and VDEQ met at Fort Lee to discuss the status of the 
HRS Scoring and to review the status of Fort Lee’s IRP program.  At this time, USEPA 
could not say when the HRS scoring would be completed.  However, USEPA was 
impressed with the scope of Fort Lee’s IRP program and agreed that placing Fort Lee on 
the NPL would not speed up Fort Lee’s cleanup efforts.  The VDEQ concurred with this 
statement.  USEPA also stated that there was a possibility that even if Fort Lee scored 
above the threshold for NPL listing they might recommend that Fort Lee be given status as 
a “non-NPL Federal Facility with a Federal Facilities Agreement”.  As of Feb 06, USEPA 
Region III has neither completed HRS Scoring nor made any recommendations about Fort 
Lee’s status.  According to the VDEQ, the USEPA appears satisfied with Fort Lee’s 
progress and will not proceed with placement on the NPL unless the VDEQ decides that it 
is necessary to ensure cleanup.    
Of the sites currently under investigation, the following sites require additional work.  A 
brief discussion follows:   
The Maintenance Building Area (FTLE-24, 25) has been found to be contaminated with 
various solvents and POL products.  Low levels of contamination are found over perhaps 
10 acres, however, significant levels of contamination are found in only a few locations.  
Three new monitoring wells were installed in FY06 and subsets of the existing monitoring 
wells were sampled to determine if contaminant levels had changed since the RI had been 
completed.   These data were also used to update the risk assessment with the Indoor Air 
Quality Model.   Results indicate that, in general, contaminant levels have remained steady 
or are decreasing.   While monitoring will probably be required at the site, the RA at the 
site has not yet been determined by the VDEQ.   Additional work at this site will be 
performed under a Performance Based Contract (PBC) scheduled for award in FY07.      
Groundwater at Landfill 10 (FTLE-19) is contaminated with pesticides above maximum 
contaminant levels (MCLs).  A RI/FS was completed in 1999 and found that risk levels are 
low.  The VDEQ has indicated that the site should be closed under VA Solid Waste 
Regulations.  A landfill cover thickness study was undertaken in Oct 00 in order to 
determine the thickness of the existing cover material.  Cover thickness was found to be 
less than the required two feet over most of the landfill.  RA currently underway at the site 
includes removal of large trees, regrading to ensure positive drainage, covering the waste  

IRP Contamination Assessment 



Fort Lee – DERP Installation Action Plan 
Page - 13 

 
 
 
 
cell areas with two feet of clean cover, and using institutional controls to limit access to the 
site.   LTM will also be required. 
 

The Former Sewage Treatment Plant (FTLE-06) has also been found to be 
contaminated with pesticides.  The RI was completed in 1998 and the FS was completed 
in Feb 00.  A RD was completed in 2004.  A landfill cover thickness study undertaken in 
Oct 00 found a previously unknown 3-4 acre World War II era solid waste landfill in the 
northeastern portion of the site.  The VDEQ has indicated that the site should be closed 
under VA Solid Waste Regulations.  RA will include removal of large trees from the site, 
regrading to ensure positive drainage, covering the waste cell area with two feet of clean 
cover, and using institutional controls to limit access to the site.  LTM will also be required.  
The RA and LTM are scheduled to be awarded under a PBC in FY07.  An Environmental 
Baseline study of Baileys Creek was completed in 1998 and found that there was little 
evidence of contamination from IRP sites near the Creek. 
 
The Outdoor Recreation Area (FTLE-17), which is the site of three former landfills, 
required an IRA to halt erosion of the landfill by an adjacent stream.  This IRA was 
successfully completed in Nov 99.  A Draft FS is underway and will be supplemented with 
the results of a landfill cover thickness study, to be undertaken in 2006.  Repairs to the 
landfill cover will be required to solve problems caused by settling and slumping in some of 
the waste cells.  Completion of the FS, RD, RA, and LTM will be performed under a PBC 
scheduled for award in FY07. 
 
The RI at the Pesticide Mixing Area (FTLE-05) was updated in FY05 and found that there 
was VOC (carbon tetrachloride/chloroform) contamination within the boundaries of the site, 
but with an apparent upgradient source.  This contamination appeared to be unrelated to 
prior activities at the Pesticide Mixing Area, however, it was determined that the cause of 
the VOC contamination was an old Fire Station which was located at the apparent source 
of the VOC plume from the early 1940s until the early 1970s.  Additional fieldwork at the 
site in 2002 confirmed that the source of the plume was an old storage shed located 
behind the former Fire Station.  Because this contaminant was not dealt with in the initial 
RI, the VDEQ requested that the RI risk assessment, and fate and transport model, be 
updated to include the new data.  When the updated RI is finalized, the FS, RD, RA, and 
LTM will be bundled and awarded as part of the PBC scheduled for award in FY07 
 
RI/FSs for Landfill 8 (FTLE-16), the Petroleum Lab/Firefighter Training Pit (FTLE-31), 
and the Area 10,000 Barracks Landfill (FTLE-32)  will be performed under a PBC 
scheduled for award in FY07.   
 
If required beyond FY06, LTM currently underway at Landfill 14 (FTLE-11),  Landfill 7 
(FTLE-15), and the Open Detonation Range (FTLE-27) will be performed in-house.   
Assuming that observed trends continue, it is believed that monitoring requirements will be 
significantly reduced in FY06. 
 
IRP Cleanup Exit Strategy 
Adherence to the Cleanup Strategies and Schedules set forth in the IAP will insure a 
successful and timely completion of the IRP program at Fort Lee. 

IRP Contamination Assessment 
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Previous Studies 
 
1982 
• Installation Assessment of the US Army Quartermaster Center and Fort Lee, VA,  
 Environmental Science and Engineering Inc., Gainesville,  FL., Apr-82 
 
1987 
• Environmental Baseline Survey: Fort Lee, Versar, Inc., Springfield, VA, Jun-87 
• Environmental Operations Review No.  43--21-1372-88, U.  Army Quartermaster Center  
 & Fort Lee, US Army Environmental Hygiene Agency, Aberdeen, MD, Nov-87 
 
1989 
• Soil Gas Survey Report Petroleum Training Facility, Target Environmental Services,  
 Inc., Nov-89 
• Geohydrologic Study No. 38-26-K913-90, Ft. Lee, VA, 27 Nov - 4 Dec 89,  
 
1990 
• US Army Environmental Hygiene Agency, Aberdeen, MD, Mar-90 
• Preliminary Investigation Report Petroleum Training Facility, US Geological Survey,  
 Oct-90 
 
1991 
• Schuylkill Landfill SI, James M.  Montgomery Consulting Engineers,  
 Inc., Herndon, VA, 1-Sep-91 
 
1992 
• Site Characterization Report Petroleum Training Facility, James M.  Montgomery  
 Consulting Engineers, Inc., Herndon, VA, 1-Mar-92 
• Schuylkill Landfill SI Report, James M.  Montgomery Consulting  
 Engineers, Inc., Herndon, VA, Nov-92 
• PA/SI Report for Eight Sites, James M. Montgomery Consulting Engineers, Inc.,  
 Herndon, VA, 1-Dec-92 
 
1993 
• Schuylkill Landfill Closure Plan, KCI Technologies, Inc., Baltimore, MD, 1-Apr-93 
 
1994 
• Final Annual Sampling Report, 1994, Petroleum Training Facility, Ft. Lee, VA,  
 Montgomery Watson Consulting Engineers, Inc., Herndon, VA, Jun-94 
• Final Report: Evaluation of Monitoring Well MW2742, Montgomery Watson Consulting  
 Engineers, Inc., Herndon, VA, 1-Dec-94 
 
1995 
• Final Annual Sampling Report, 1995, Petroleum Training Facility, Ft.  Lee, VA, The  
 Information Broker, Inc., Saluda, VA, 1-Jul-95 
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1995, continued 
• Preliminary Draft, Analytical Results Report for RI/FS and PL PA/SI Sites, Fluor  
 Daniel, Inc.  Greenville, SC, Jul-95 
• Preliminary Draft, Analytical Results Report for PA/SI at Ft.  Lee, Fluor Daniel, Inc.    
 Greenville, SC, 1-Jul-95 
• Confirmation Sampling Report, Inactive Fire Training Site, Fluor Daniel, Inc.    
 Greenville, SC, Nov-95 
• Confirmation Sampling Report, Landfill 10 Site, Fluor Daniel, Inc. Greenville, SC, 1- 
 Nov-95 
• Confirmation Sampling Report, Open Detonation Range, Fluor Daniel, Inc. Greenville,  
 SC, 1-Nov-95 
• Confirmation Sampling Report, Outdoor Recreation Area, Fluor Daniel, Inc.    
 Greenville, SC, Nov-95 
• Preliminary Draft, PA/SI Petroleum Laboratory Facility, Fluor Daniel, Inc. Greenville, SC,  
 1-Dec-95 
• Preliminary Draft, PA/SI for Six Sites at Ft.  Lee, VA, Fluor Daniel, Inc. Greenville, SC, 1- 
 Dec-95 
 
1996 
• Confirmation Sampling Report, Inactive Fire Training Site, Fluor Daniel, Inc.    
 Greenville, SC, 1-Aug-96 
• Confirmation Sampling Report, Open Detonation Range, Fluor Daniel, Inc. Greenville,  
 SC, 1-Aug-96 
• Confirmation Sampling Report, Outdoor Recreation Area, Fluor Daniel, Inc.    
 Greenville, SC, Aug-96 
• Confirmation Sampling Report, Landfill 10, Fluor Daniel, Inc. Greenville, SC, Aug-96 
• Draft PA/SI, Petroleum Laboratory Facility, Fluor Daniel, Inc. Greenville, SC, Sep-96 
• Draft PA/SI for Six Sites at Ft.  Lee, VA, Fluor Daniel, Inc. Greenville, SC, 1-Sep-96 
• Preliminary Draft, RI Report, RL Site, MB Site, and MIF Site, Volumes, 1-3, Fluor Daniel,  
 Inc. Greenville, SC, Oct-96 
• Draft Risk Assessment Workplan for the WT Site, Fluor Daniel, Inc. Greenville, SC,  
 Dec-96 
 
1997 
• Draft Decision Document (DD): Petroleum Laboratory Site, Fluor Daniel, Inc. Greenville,  
 SC, Jan-97 
• Draft DD: Former Pesticide Mixing Area, Fluor Daniel, Inc. Greenville,  
 SC, Jan-97 
• Draft DD: Landfill 14 Site, Fluor Daniel, Inc. Greenville, SC, Jan-97 
• Draft DD Landfill 15 Site, Fluor Daniel, Inc. Greenville, SC, Jan-97 
• Draft DD: Former Wastewater Treatment Facility Site, Fluor Daniel, Inc. Greenville, SC,  
 Jan-97 
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1997, continued 
• Draft DD: Former Petroleum Training Facility Site, Fluor Daniel, Inc. Greenville, SC, Jan- 
 97 
• Draft DD: Landfill 16 Site, Fluor Daniel, Inc. Greenville, SC, Jan-97 
• Draft DD: Landfill 10 Site, Fluor Daniel, Inc. Greenville, SC, Jan-97 
• Draft DD: Outdoor Recreation Area Site, Fluor Daniel, Inc. Greenville, SC, Jan-97 
• Draft DD: Outdoor Recreation Area Site, Fluor Daniel, Inc. Greenville, SC, Jan-97 
• Draft DD: Open Detonation Range Site, Fluor Daniel, Inc. Greenville, SC, Jan-97 
• Draft DD: Inactive Fire Training Site, Fluor Daniel, Inc. Greenville, SC, Jan-97 
• Draft RI Report: Reformatory Road Landfill Site, Maintenance Building Site, Military-in- 
 the Field Site, Fluor Daniel, Inc. Greenville, SC, Apr-97 
• Final PA/SI for Six Sites at Fort Lee, VA, Fluor Daniel, Inc. Greenville, SC, May-97 
• Preliminary Draft FS Report: Reformatory Road Landfill Site, Maintenance Building  
 Site, Military-in-the Field Site, Fluor Daniel, Inc. Greenville, SC, Sep-97 
• Draft Baileys Creek Environmental Baseline Study, Fluor Daniel, Inc. Greenville, SC,  
 Oct-97 
• Preliminary Draft RI Report: Former Wastewater Treatment Facility, Fluor Daniel, Inc.    
 Greenville, SC, Dec-97 
 
1998 
• Draft Confirmation Sampling Report for Landfill 15 Site, Fluor Daniel, Inc. Greenville,  
 SC, Jan-98 
• Draft Confirmation Sampling Report for Landfill 16, Fluor Daniel, Inc. Greenville, SC,  
 Jan-98 
• Draft Confirmation Sampling Report for Landfill 15 Site, Fluor Daniel, Inc. Greenville,  
 SC, Jan-98 
• Draft Confirmation Sampling Report for Landfill 16, Fluor Daniel, Inc. Greenville, SC,  
 Jan-98 
• Draft SI for Landfill 14 Site, Fluor Daniel, Inc. Greenville, SC, Jan-98 
• Draft Confirmation Sampling Report: Former Petroleum Training Facility, Fluor Daniel,  
 Inc. Greenville, SC, Feb-98 
• Draft Confirmation Sampling Report: Former Petroleum Training Facility, Fluor Daniel,  
 Inc. Greenville, SC, Feb-98 
• Final Analytical Results Report for Landfill 14 SI and Confirmatory  
 Sampling, Fluor Daniel, Inc. Greenville, SC, Feb-98 
• Final Analytical Results Report for the Former Petroleum Training Facility and Landfill  
 15 Confirmatory Sampling, Fluor Daniel, Inc. Greenville, SC, Feb-98 
• Final Analytical Results Report for the Environmental Baseline Survey for Bailey  
 Creek, Fluor Daniel, Inc. Greenville, SC, Feb-98 
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1998, continued 
• Final Sampling and Analysis Plan for RI for Landfill 10, Fluor Daniel, Inc. Greenville, SC,  
 Feb-98 
• Final Quality Assurance project Plan for Landfill 10, Fluor Daniel, Inc. Greenville, SC,  
 Feb-98 
• Final Baseline Environmental Survey - Bailey Creek, Fluor Daniel, Inc. Greenville, SC,  
 Feb-98 
• Draft FS for RL, MB, and MIF Sites, Fluor Daniel, Inc. Greenville, SC,  
 Mar-98 
• Draft RI Report - WT Site, Fluor Daniel, Inc. Greenville, SC, Apr-98 
• Draft QCSR Report - LF Site, Fluor Daniel, Inc. Greenville, SC, Apr-98 
• Draft Analytical Results Report for Landfill 10, Fluor Daniel, Inc. Greenville, SC, May- 
 98 
• Preliminary Draft RI Report for Landfill 10, Fluor Daniel, Inc. Greenville, SC, Jul-98 
• Draft Workplan for PM Site Phase II RI, Fluor Daniel, Inc.    
 Greenville, SC, Jul-98 
• Final Workplan - PM Site Phase III, Fluor Daniel, Inc. Greenville, SC, Oct-98 
• Draft RI Report for Landfill 10 Site, Fluor Daniel, Inc. Greenville, SC, Nov-98 
• Final Sampling and Analysis Plan for the Former Pesticide Mixing Area Site, Fluor  
 Daniel, Inc. Greenville, SC, Nov-98 
• Final QA Project Plan for the Former PM Site, Phase III, Fluor Daniel, Inc. Greenville,  
 SC, Nov-98 
• Draft Closeout Report for the Inactive Fire Training Area, Fluor Daniel, Inc. Greenville,  
 SC, Dec-98 
• Interim Final Confirmation Sampling Report for Landfill 16, Fluor Daniel, Inc.    
 Greenville, SC, Dec-98 
 
1999 
• Final RI Report - Former Wastewater Treatment Facility, Fluor Daniel, Inc. Greenville,  
 SC, Jan-99 
• Final Surface Soils Background Metals and Anthropogenic Pesticides Report, Fluor  
 Daniel, Inc. Greenville, SC, Jan-99 
• Draft Analytical Results Report for the Former Pesticide Mixing Area Site, Fluor Daniel,  
 Inc. Greenville, SC, Feb-99 
• Draft DD - Former Wastewater Treatment Facility for the RI, Fluor Daniel, Inc.    
 Greenville, SC, Mar-99 
• Final Confirmation Sampling Report - Landfill 15, Fluor Daniel, Inc. Greenville, SC,  
 Mar-99 
• Final Confirmation Sampling Report - Landfill 16, Fluor Daniel, Inc. Greenville, SC,  
 Mar-99 
• Draft DD - Landfill 15, Fluor Daniel, Inc. Greenville, SC, Mar-99 
• Draft DD - Landfill 16, Fluor Daniel, Inc. Greenville, SC, Mar-99 
• Preliminary Draft RI Report for the Former Pesticide Mixing Area, Fluor Daniel, Inc.    
 Greenville, SC, Mar-99 
• Final RI Report for Landfill 10 Site, Fluor Daniel, Inc. Greenville, SC, Mar-99 
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1999, continued 
• Draft DD for Landfill 10 Site, Fluor Daniel, Inc. Greenville, SC, Apr-99 
• Final Close out Report for the Inactive Fire Training Area, Fluor Daniel, Inc.    
 Greenville, SC, Apr-99 
• Interim Final SI for Landfill 14, Fluor Daniel, Inc. Greenville, SC, Apr-99 
• Draft FS for the Former Wastewater Treatment Facility, Fluor Daniel, Inc.    
 Greenville, SC, May-99 
• Final Analytical Results Report for the Former Pesticide Mixing Area, Fluor Daniel, Inc.    
 Greenville, SC, May-99 
• Draft RI Report for the Former pesticide Mixing Area, Fluor  
 Daniel, Inc. Greenville, SC, May-99 
• Final DDs: (1) Landfill 15 Site; (2) Landfill 16 Site; and (3) Former  
 Wastewater Treatment Facility, Fluor Daniel, Inc. Greenville, SC, May-99 
• Final DD - Landfill 10 Site, Fluor Daniel, Inc. Greenville, SC, Jun-99 
• Draft DD - Landfill 14 Site, Fluor Daniel, Inc. Greenville, SC, Aug-99 
• Draft FS Report for Landfill 14 Site, Fluor Daniel, Inc. Greenville, SC, Sep-99 
• Draft FS for Landfill 10 Site, Fluor Daniel, Inc. Greenville, SC, Sep-99 
• Final FS Report for the Former Wastewater Treatment Facility, Fluor Daniel, Inc.    
 Greenville, SC, Sep-99 
• Draft FS Report for the Open Detonation Range Site, Fluor Daniel, Inc.    
 Greenville, SC, Oct-99 
• Draft Work Plan for Water Balance Study - Reformatory Road Landfill Site, Fluor  
 Daniel, Inc. Greenville, SC, Oct-99 
• Draft Interim Action Work Plan for the Reformatory Road Landfill Interim Removal  
 Action, Fluor Daniel, Inc. Greenville, SC, Oct-99 
• Draft Project Work Plan for Landfill 14, Fluor Daniel, Inc. Greenville, SC, Dec-99 
• Draft Project Work Plan for Open Detonation Range Site, Fluor Daniel, Inc.    
 Greenville, SC, Dec-99 
 

2000 
• Final FS for Landfill 10 Site, IT Corp., Greenville, SC, Jan-00 
• Draft IRA Plan for Reformatory Road Landfill Site, IT Corp.,  
 Greenville, SC, May-00 
• Draft Proposed Plan for RA at the Former Wastewater Treatment Facility,  
 IT Corp., Greenville, SC, Jun-00 
• Draft Engineering Evaluation and Cost Analysis for the Former Pesticide Mixing Area  
 Interim Removal Action, IT Corp., Greenville, SC, Jul-00 
• Final RI Report for the Former Pesticide Mixing Area Site, IT  
 Corp., Greenville, SC, Jul-00 
• Draft Interim Action Plan - Landfill 14, IT Corp., Greenville, SC, Aug-00 
• Final Interim Action Plan for the Reformatory Road Landfill Site, IT Corp., Greenville,  
 SC, Aug-00 
• Draft Interim Action Plan for Landfill 15, IT Corp., Greenville, SC, Aug-00 
• Site Health and Safety Plan for the Reformatory Road Landfill, IT Corp., Greenville,  
 SC, Aug-00 
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2000, continued 
• Draft Contractor Quality Control Plan for the Reformatory Road Landfill Site, IT Corp.,  
 Greenville, SC, Aug-00 
• Letter Report for Landfill 14 Boundary Determination, IT Corp., Greenville, SC, Aug-00 
• Draft Contractor Quality Control Plan for Landfill 14 Interim Action, IT Corp.,  
 Greenville, SC, Sep-00 
• Draft Contractor Quality Control Plan for Landfill 15 Interim Action, IT Corp.,  
 Greenville, SC, Sep-00 
• Site Safety and Health Plan for Landfill 14, IT Corp., Greenville, SC, Sep-00 
• Site Safety and Health Plan for Landfill 15, IT Corp., Greenville, SC, Sep-00 
• Final Proposed Plan for RA - Former Wastewater Treatment Facility, IT  
 Corp., Greenville, SC, Sep-00 
• Preliminary Draft RI Workplan - Outdoor Recreation Site, Malcolm  
 Pirnie, Inc., Newport News, VA., Sep-00 
• Draft Laboratory QA Plan - Outdoor Recreation Site, Malcolm Pirnie, Inc., Newport  
 News, VA., Sep-00 
 
2001 
• WT Site - Landfill Cover Study, IT Corp., Greenville, SC, Mar-01 
• Interim Action Plan for the Reformatory Road Landfill Site, IT Corp., Greenville, SC,  
 Mar-01 
• Outdoor Recreation Area Site, Final RI Work Plan, March 2001, Malcolm Pirnie, Inc.,  
 Newport News, VA., Mar-01 
• Interim Removal Action Plan for the Former Pesticide Mixing Area, IT Corp.,  
 Greenville, SC, Apr-01 
• Site Safety and Health Plan for the Former Pesticide Mixing Area, IT Corp., Greenville,  
 SC, Apr-01 
• Final Outdoor Recreation Area Work Plan, IT Corp., Greenville, SC, Apr-01 
• Interim Action Completion Report - Landfill 15 Site, IT Corp., Greenville, SC, May-01 
• Final Confirmatory Sampling Report - PT Site, IT Corp., Greenville, SC, May-01 
• Interim Action Completion Report - Landfill 14 Site, IT Corp., Greenville, SC, May-01 
• Draft FS - Landfill 10, IT Corp., Greenville, SC, Jun-01 
• Draft DD - WT Site, IT Corp., Greenville, SC, Jun-01 
• Draft Interim Action Completion Report for the Reformatory Road Landfill, IT Corp.,  
 Greenville, SC, Aug-01 
• Draft Proposed Plan for RA for Reformatory Road Landfill, IT Corp.,  
 Greenville, SC, Sep-01 
• Draft Site Monitoring Report for the Former Petroleum Training Facility, IT Corp.,  
 Greenville, SC, Oct-01 
• Draft Site Monitoring Report for the Military-in-the-Field Training Facility, IT Corp.,  
 Greenville, SC, Oct-01 
• Draft Quality Control Summary Report for the Former Petroleum Training Facility and  
 the Military-in-the-Field Training Facility, IT Corp., Greenville, SC, Oct-01 
• Final Outdoor Recreation Area Work Plan Addendum, Malcolm Pirnie, Inc., Newport  
 News, VA., Dec-01 
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2002 
• Technical Memorandum: PA for the Former Fire Station, Shaw Group, Greenville, SC,  
 Jan-02 
• Final RI Report Work Plan Addendum, Malcolm Pirnie, Inc., Newport News, VA., Jan- 
 02 
• Draft Work Plan, Field Sampling Plan and Quality Assurance Project Plan for the  
 Former Fire Station, Shaw Group, Greenville, SC, Mar-02 
• Final Interim Action Completion Report - Landfill 15, Shaw Group, Greenville, SC, Apr- 
 02 
• Final Interim Action Completion Report - Landfill 14, Shaw Group, Greenville, SC, Apr- 
 02 
• Final FS Report for Landfill 10, Shaw Group, Greenville, SC, Apr-02 
• Draft Groundwater Monitoring and Site Inspection Report for Landfill 14, Shaw Group,  
 Greenville, SC, Apr-02 
• Outdoor Recreation Area Final RI Report, Malcolm Pirnie, Inc., Newport News, VA.,  
 Dec-02 
• Draft FS Report for the Former Pesticide Mixing Area , Shaw Group, Greenville, SC, Apr- 
 02 
• Interim Removal Action Completion Report for the Former PM Site Ditch, Shaw Group,  
 Greenville, SC, Jun-02 
• Closeout Report for Well Abandonment at the Military-in-the-Field Training Facility and  
 the Former Petroleum Training Facility, Shaw Group, Greenville, SC, Jun-02 
• Final Work Plan, Field sampling Plan and Quality Assurance Project Plan for the  
 Former Fire Station PA/SI, Shaw Group, Greenville, SC, Jun-02 
• Site Safety and Health Plan for the Former Fire Station PA/SI, Shaw Group,  
 Greenville, SC, Jun-02 
• Draft Conceptual Design Report- Former Wastewater Treatment Facility, Shaw Group,  
 Greenville, SC, Aug-02 
• Final Groundwater Monitoring and Site Inspection Plan for Landfill 14, Shaw Group,  
 Greenville, SC, Aug-02 
• Site Safety and Health Plan for Landfill 14, Landfill 15, and Open Detonation Range  
 Sites, Shaw Group, Greenville, SC, Sep-02 
• Draft Groundwater Monitoring and Site Inspection Plan - Landfill 15, Shaw Group,  
 Greenville, SC, Sep-02 
• Draft Groundwater Monitoring Plan - Open Detonation Range, Shaw Group,  
 Greenville, SC, Sep-02 
• Interim Action Plan - Landfill 15 - Addendum 1, Shaw Group, Greenville, SC, Oct-02 
• Remedial Design Report - Reformatory Road Landfill, Shaw Group, Greenville, SC,  
 Nov-02 
• Draft DD Reformatory Road Landfill, Shaw Group, Greenville, SC, Nov-02 
• Draft DD- Landfill 14, Shaw Group, Greenville, SC, Nov-02 
• Final DD - Former Wastewater Treatment Facility, Shaw Group, Greenville, SC, Nov-02 
• Technical Memorandum - Field Assessment for the Former UST Site, Shaw Group,  
 Greenville, SC, Nov-02 
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2002, continued 
• Draft Conceptual Design Report for Landfill 10, Shaw Group, Greenville, SC, Nov-02 
• Draft Proposed Plan and Fact Sheet for Landfill 10, Shaw Group, Greenville, SC, Nov- 
 02 
 
2003 
• USAEC DD for the Reformatory Road Landfill Site, Shaw Group, Greenville, SC, Jan-03 
• Draft Outdoor Recreation Area Work Plan, Malcolm Pirnie, Inc., Newport News, VA.,  
 Feb-03 
• Draft Quality Control Summary Report for the PA/SI at the Former Fire Station, Shaw  
 Group, Greenville, SC, Mar-03 
• Long-Term Monitoring for Landfill 14 (L4 Site) – Quarter 01, 2003, Shaw Group,  
 Greenville, SC, Apr-03 
• Long-Term Monitoring for Landfill 15 (L5 Site) – Quarter 01, 2003, Shaw Group,  
 Greenville, SC, Apr-03 
• Long-Term Monitoring for Open Detonation Range (DR Site) – Quarter 01, 2003,  
 Shaw Group, Greenville, SC, Apr-03 
• Draft PA/Site Inspection for the Former Fire Station (FS Site), Shaw Group, Greenville,  
 SC, Apr-03 
 
2004 
• Final QCS/AR Report, Malcolm Pirnie, Inc., Newport News, VA., Jan-04 
• Outdoor Recreation Area Preliminary Draft FS Report, Malcolm Pirnie, Inc., Newport  
 News, VA., Apr-04 
• Final RI and QCS/AR Reports, for the Outdoor Recreation Area, Malcolm Pirnie, Inc.,  
 Newport News, VA., Jan -04 
• Long-Term Monitoring Report for 4th Quarter 2003 for Landfill 14 (L4 Site), Shaw  
 Group, Greenville, SC, Jan-04 
• Long-Term Monitoring Report for 4th Quarter 2003 for Landfill 15 (L5 Site), Shaw  
 Group, Greenville, SC, Jan-04 
• Long-Term Monitoring Report for 4th Quarter 2003 for the Open Detonation Range (DR  
 Site), Shaw Group, Greenville, SC, Jan-04 
• Monitoring Well Evaluation & Sampling Results – Maintenance Building (MB Site),  
 Shaw Group, Greenville, SC, Feb-04 
• Draft Remedial Design Report for Landfill 10 (LF Site), Shaw Group, Greenville, SC,  
 Mar-04 
• Final PA/SI for the Former Fire Station (FS Site), Shaw Group, Greenville, SC, Mar-04 
• Pre-Draft FS for the Outdoor Recreation Area, Malcolm Pirnie, Inc.,  
 Newport News, VA., Apr-04 
• Long-Term Monitoring Report for 5th Quarter 2004 for Landfill 14 (L4 Site), Shaw  
 Group, Greenville, SC, May-04 
• Long-Term Monitoring Report for 5th Quarter 2004 for Landfill 15 (L5 Site), Shaw  
 Group, Greenville, SC, May-04 
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2004, continued 
• Long-Term Monitoring Report for 5th Quarter 2004 for the Open Detonation Range (DR  
 Site), Shaw Group, Greenville, SC, May-04 
• Draft Remedial Design Report for the Former Wastewater Treatment Facility (WT  
 Site), Shaw Group, Greenville, SC, May-04 
• Final Remedial Design Report for Landfill 10 (LF Site) – Corrected pages only, Shaw  
 Group, Greenville, SC, May-04 
• Interim Action Completion Report – Landfill 15 (L5 Site) Addendum Number 1, Shaw  
 Group, Greenville, SC, Jun-04 
• Final Remedial Design Report for the Former Wastewater Treatment Facility (WT  
 Site), Shaw Group, Greenville, SC, Jul-04 
• Long-Term Monitoring Report for 6th Quarter 2004 for Landfill 14 (L4 Site), Shaw  
 Group, Greenville, SC, Jul-04 
• Long-Term Monitoring Report for 6th Quarter 2004 for Landfill 15 (L5 Site), Shaw  
 Group, Greenville, SC, Jul-04 
• Long-Term Monitoring Report for 6th Quarter 2004 for the Open Detonation Range (DR  
 Site), Shaw Group, Greenville, SC, Jul-04 
• Long-Term Monitoring Report for 7th Quarter 2004 for Landfill 14 (L4 Site), Shaw  
 Group, Greenville, SC, Oct-04 
• Long-Term Monitoring Report for 7th Quarter 2004 for Landfill 15 (L5 Site), Shaw  
 Group, Greenville, SC, Oct-04 
• Long-Term Monitoring Report for 7th Quarter 2004 for the Open Detonation Range (DR  
 Site), Shaw Group, Greenville, SC, Oct-04 
• Long-Term Monitoring Report - Revised 6th Quarter 2004 Data for Landfill 14 (L4 Site),  
 Shaw Group, Greenville, SC, Oct-04 
• Long-Term Monitoring Report - Revised 6th Quarter 2004 Data for Landfill 15 (L5 Site),  
 Shaw Group, Greenville, SC, Oct-04 
• Draft FS for the Outdoor Recreation Area, Malcolm Pirnie, Inc., Newport  
 News, VA., Nov-04 
• Draft Human Health Risk Assessment Workplan - Former Pesticide Mixing Area (PM  
 Site), Shaw Group, Greenville, SC, Nov-04 
• Draft Long-Term Monitoring Evaluation Work Plan - Maintenance Building (MB Site),  
 Shaw Group, Greenville, SC, Nov-04 
• Draft Quality Control Summary Report Addendum - PA/Site  
 Inspection for the Former Fire Sta5ion (FS Site), Shaw Group, Greenville, SC, Dec-04 
• Site Safety and Health Plan for Long-Term Monitoring Well Evaluation at Maintenance  
 Building (MB Site), Shaw Group, Greenville, SC, Dec-04 
 
2005 
• Response to Comments for the Draft Outdoor Recreation Area FS Report.   Malcolm  
 Pirnie, Inc.   Newport News, VA.   Mar-05  
• Final Human Health Risk Assessment Workplan for the Former Pesticide Mixing Area  
 (PM Site).   Shaw Group, Greenville, SC.   Apr-05 
• Draft RI Addendum for the Former Pesticide Mixing Area (PM Site).   Shaw Group,  
 Greenville, SC.   Jul-05 
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2005, continued 
• Draft Groundwater Monitoring Report – Landfill 14. Shaw Group, Greenville, SC. Jul-05 
• Draft Groundwater Monitoring Report - Landfill 15, Shaw Group, Greenville, SC. Jul-05 
• Draft Groundwater Monitoring Report - Open Detonation Range. Shaw Group,  
 Greenville, SC. Jul-05 
• Draft Long-term Monitoring Evaluation Report for the Maintenance Building Site (MB  
 Site). Shaw Group, Greenville, SC. Oct-05  
• Landfill 10 RA Plan. EM Federal Corp., Washington, DC Nov-05 
• Landfill 10 Site Specific Pollution Prevention Plan, Operations & Maintenance Manual,  
 and Spill Prevention Controls & Countermeasures. EM Federal Corp., Washington, DC   
 Nov-05 
• Landfill 10 Contractor’s Quality Control Plan. EM Federal Corp. Washington, DC Nov- 
 05 
• Landfill 10 Site Safety and Health Plan. EM Federal Corp., Washington, DC Nov-05 
• Comments on EM Federal Workplan for the Landfill 10 Site. Malcolm Pirnie, Inc.    
 Newport News, VA. Nov-05 
• Final Groundwater Monitoring Report – Landfill 14. Shaw Group, Greenville, SC. Dec- 
 05 
• Final Groundwater Monitoring Report - Landfill 15, Shaw Group, Greenville, SC. Dec-05 
• Final Groundwater Monitoring Report - Open Detonation Range. Shaw Group,  
 Greenville, SC. Dec-05 
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FTLE-05   
Bldg 6203 

 
 
 
Storage and mixing of pesticides at Fort Lee 
were conducted at Building 6203 from the 1940s 
through the 1970s.  Building 6203 was located at 
the intersection of 19th Street and Shop Road in 
the cantonment area.  Pesticides and rinse water 
were disposed of in an open ditch which ran 
behind the building.  A perforated disposal tank, 
and contaminated soil, was removed in 1975 and 
the excavated area was backfilled and covered 
with a small concrete slab.  The original building 
was replaced during the early 1980s, and a 
storm sewer was installed to drain the site.  The 
storm sewer transports water ~150 feet to a ditch 
that drains the area.  Sampling conducted during 
the PA/SI in 1995 found chlordane levels as high 
as 4.4 parts per million in the surface sediments 
of the drainage ditch several hundred feet 
downstream of the storm sewer outfall.  Lindane was also detected above action levels in 
groundwater.  Sampling during the RI/FS revealed that herbicides (2,4-D), VOCs, 
polychlorinated biphenyl (PCBs), and dioxin variants were also present.  Pesticides were 
also found in a ditch that receives drainage from the area.  An IRA to remove pesticide-
contaminated soil from the drainage ditch was completed in FY01.   
 
An expanded RI/FS was completed in FY99 and found that there was also VOC (carbon 
tetrachloride and chloroform) contamination within the boundaries of the site, but 
upgradient of the mixing area.  This contamination appeared to be unrelated to prior 
activities at the Pesticide Mixing Area.  Based upon a review of historical aerial 
photographs, interviews, and a records search, it seems that the source of this 
contamination may have been an old Fire Station located upgradient of the Pesticide 
Mixing Area.  This Fire Station was operated continuously from 1941 until it was 
demolished in the early 1970s and was located near the source of the carbon 
tetrachloride/chloroform plume.   Additional fieldwork conducted at the site in 2002 
confirmed that the source of the plume was located near the site of the old Fire Station at 
what may have been an old storage shed.  The RI risk assessment and fate and transport 
model were updated in FY06 to include these data.  The RI will be finalized in early 2006.     
 

 

 

 

 

 

 

 

 
 
 

REGULATORY DRIVER: CERCLA 
 

RRSE:  High 
 

CONTAMINANTS:  Pesticides, 
Herbicides, BNAs, PCBs, VOCs  
 

MEDIA OF CONCERN: 
Soil, Groundwater 
 

Phases       Start               End 
PA ............... 198111.........198204 
SI................. 199409.........199512 
IRA .............. 199906.........200107 
RI/FS........... 199602.........200605 
LTM............. 200606.........201606 
 

RC DATE: 200605 

SITE DESCRIPTION STATUS 
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FTLE-05   
Bldg 6203, cont. 

 

 
 
 
The RI has been updated to include the additional VOC plume.  Depending upon the 
results of the RI, enhanced remedial efforts may be necessary.  Groundwater monitoring 
may be required for up to 10 years.  This site is anticipated to go to PBC within the next 
year. 
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FTLE-06   
Buried Sewage Treatment Plant 

 
 
 
Between 1941 and 1979, Fort Lee operated a 
primary sewage treatment plant (STP) near the 
intersection of 2nd Street and C Avenue and 
discharged effluent to Baileys Creek.  It did not 
satisfy state and federal regulations for 
secondary treatment.  The sewage treatment 
plant was shut down, demolished, and buried 
in-place in 1979.    
 
Since demolition of the STP, the area has been 
used as a contractor staging area and has also 
been used as a dump site for construction and 
building debris.  It was also discovered during 
the PA/SI that this site had several other 
buildings on it, including a large pesticide 
storage building and an incinerator that was 
used to dispose of sewage sludge and other 
wastes.  As-built drawings of the STP were 
located and matched to present day maps of 
the site to locate the exact location of the pesticide storage building, and other structures 
on the sites.  A digital comparison of 1992 topography from aerial photography with 
topography shown on the as-built drawings from 1941 shows that, in places, more than 
twenty feet of material has been dumped on the site.   
 
Pesticides were detected in soil samples from five of six borings installed at the site.  4,4'-
Dichlorodiphenyldichloroethene levels were as high as 550 parts per million (ppm); 4,4'- 
Dichlorodiphenyldichloroethane levels were as high as 480 ppm.  Chlordane levels 
exceeded 38 ppm, and Dieldrin levels were as high as 130 ppm.  VOCs were detected in 
soil samples 1,1-Dichloroethene @ 6.0 ppm as were BNAs such as Benzo(a)pyrene 
(.46ppm).  Beryllium and lead levels also exceeded soil action levels.  Groundwater 
samples exceeded action levels for Tetrachloroethene (200 parts per billion [ppb];) and 
Bromodichloromethane (1.3 ppb).  Action levels were also exceeded for manganese and 
thallium.  Two major pathways for contamination transport exist at this site: surface 
transport of pesticides to Baileys Creek and subsurface transport of pesticides from soils to 
groundwater.  Groundwater flow at the site is toward Baileys Creek.  In addition, piping at 
the facility was abandoned in-place and may serve as a conduit for contamination to reach 
Baileys Creek, which is located less than 50 feet from the edge of the filled-in area. The RI 
was completed in 1998 and was submitted to the VDEQ for review.  The VDEQ indicated 
that closure of the site should be in compliance with VA Solid  
 

 

SITE DESCRIPTION  
 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  High 
 

CONTAMINANTS:  Pesticides, 
VOCs, BNAs, Metals 
 

MEDIA OF CONCERN: 
Soil, Groundwater 
 

Phases       Start               End 
PA................198111 ........ 198204 
SI .................199409 ........ 199512 
RI/FS............199610 ........ 199808 
RD................199908 ........ 200408 
RA(C)...........200602 ........ 200712 
LTM..............200801 ........ 201809 
 

RC DATE: 200712 

STATUS 
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FTLE-06   
Buried Sewage Treatment Plant, cont. 

 
 
requirements which means that the site will need to be graded and covered with at least 
two feet of clean fill.  Access to the site must also be restricted and should include 
perimeter fencing and other institutional controls to limit access.  A RD was funded in FY99 
and was completed in 2004.  To support the RD, a landfill cover study was performed in 
Oct 00.  The purpose of the study was to evaluate the potential for subsidence in areas of 
the old STP that could result from unmanaged placement and compaction procedures 
followed during filling of the area.  The second objective was to verify the presence or 
absence of defined landfill cells at the site and determine the thickness of the existing 
cover material.  Trenches and test pits across the site indicated the presence of a 
previously unknown three-four acre World War II era landfill in the northeastern portion of 
the site.  Observed buried material consisted of incinerated household and medical wastes 
such as bottles, metal items and ceramic items.  A large quantity of coal ash was also 
found.  While this will not change the closure procedure for the site, it will increase the area 
to be covered.  It is estimated that at least 14 acres will require some additional cover 
material. 

 
 
 
 
Install at least two feet of cover material (~13 acres) and regrade the site to manage 
stormwater runoff.  RA is scheduled to be awarded under a PBC in FY07.  Groundwater 
monitoring (five wells) may be required for up to 10 years.   
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FTLE-11 
Closed Landfill #14 

 
 
 
 
Located near the intersection of River Road and 
Temple Avenue, Landfill 14 served as a 
construction debris landfill during the late 1970s 
(Permit No. 237).  The 12 acre landfill began 
operation in 1977 and was used for only a few 
years.  Debris buried at the site reportedly 
includes demolished hospital buildings that 
contained asbestos.  The former landfill site is 
adjacent to a mobile home park, and was often 
visited by children living in the area. 
 
A SI conducted at the site in September 1997 
detected low levels of groundwater and surface 
water contamination.  Leachate from the landfill is 
entering a stream leaving the site and which 
flows into the Appomattox River.  An additional 
downgradient monitoring well was installed in 
November 1998. 
 
Because this was a permitted landfill, the VDEQ required that the site be closed in 
accordance with VA Solid Waste Regulations.  This included determining the extent of the 
waste cells, covering the waste cells with at least two feet of cover material, and installing 
a fence around the perimeter of the permitted area.  LTM was also required.  In 2000, 
additional cover material was placed on the site, and a perimeter fence was installed.    
 
 
 
 
Intrawell statistical analyses will be carried out after eight quarters of background sampling 
are available.  Results of these analyses (i.e., contaminant levels increasing or decreasing) 
will be used to support preparation of the DD in FY06. 
 
 
  
 

 
 
 
 
 
 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

 
 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  Medium 
 

CONTAMINANTS:  VOCs, BNAs, 
Metals, Asbestos 
 

MEDIA OF CONCERN: 
Soil, Groundwater 
 

Phases       Start               End 
PA ............... 198111.........198204 
SI................. 199409.........199810 
RI/FS ........... 199812.........199903 
RD ............... 199812.........199908 
RA(C) .......... 200006.........200012 
LTM ............. 200012.........201309 
 

RC DATE: 200012 

STATUS 
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FTLE-15 
Closed Landfill #7  

 

FTLE-16 
Closed Landfill #8 

These two landfills are located adjacent to one  
another on Home Road and have both been used 
on several occasions.  Landfill #7 was operated 
prior to 1949; however, it was also used again 
during the late 1970s.   
 
It is not known when Landfill #8 opened; however, 
it reportedly was used as late as the early 1980s.  
Contents of Landfill #8 were leaves, stumps, and 
logs, and assorted construction debris.    
 
At Landfill #7, Fort Lee has constructed a Fire 
Training Tower.  During the installation of a water 
line at the site, waste material including medical 
waste dating to the mid-1940s was discovered.  A 
PA was completed for both landfills, and it 
indicated that a SI was required to determine 
whether groundwater contamination was 
occurring.  Analyses of soil samples in 1995 found 
that action levels were exceeded for arsenic, 
beryllium, thallium, zinc and lead at Landfill #7.  
Groundwater samples exceeded action levels for 
arsenic, manganese and thallium.  VOCs and 
BNAs were also detected below action levels.  
Analyses of groundwater samples at Landfill #8 
exceeded action levels for beryllium, chromium, 
manganese, and lead.  Soil action levels were 
exceeded for barium and lead.  No VOCs or BNAs 
were detected above action levels. 
 
Levels of metals and VOCs at both landfills 
indicate that contaminants have been released at 
these sites.  These sites are less than 700 feet 
from a new family housing area and are also used 
for training activities; hence there are potential 
human receptors of contamination.  Access to the 
area is restricted and personnel involved with 
training activities at the site are instructed how to 
minimize their potential exposure to waste 
materials.  Although contaminant levels were low, 
the VDEQ requested confirmatory sampling be 
undertaken to define the source of metals found in 
the soils and groundwater, and to determine the  

 
 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  Low 
 

CONTAMINANTS:  VOCs, BNAs, 
Metals 
 

MEDIA OF CONCERN: 
Soil, Groundwater 
 

Phases       Start               End 
PA ................198801......... 198804 
SI..................199409......... 200110 
RI/FS............200709......... 200906 
RD................200907......... 200908 
RA(C) ...........200909......... 201008 
LTM..............201009......... 202009 
 

RC DATE: 201008 

 
 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  Medium 
 

CONTAMINANTS:  VOCs, BNAs, 
Metals, Hospital Waste 
 

MEDIA OF CONCERN: 
Soil, Groundwater 
 

Phases       Start               End 
PA ............... 198111.........198204 
SI................. 199409.........199909 
RD ............... 199906.........200008 
IRA .............. 200008.........200012 
RA(C) .......... 200008.........200109 
LTM ............. 200109.........201110 
 

RC DATE: 200109 

SITE DESCRIPTION 

STATUS – FTLE-15 

STATUS – FTLE-16 
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FTLE-15 
Closed Landfill #7  

 

FTLE-16 
Closed Landfill #8, cont. 

 
extent of contamination so that risk could be estimated.  Confirmatory sampling was 
undertaken in Fall 1997.  After reviewing these data, the VDEQ concluded that interim 
actions to mitigate potential ecological risk were required at both sites.  Landfill boundary 
delineation must be completed using exploratory trenching, and grading of existing cover 
material and placement of additional cover will be required to meet landfill compliance 
requirements.  LTM of monitoring wells will be required. 
 
Fieldwork at Landfill 7 (FTLE-15) was completed in May 02 and included placement of 
additional cover material to ensure that there was more than two feet of cover material 
across the entire site.  In addition, drainage at the site was improved by regrading and 
filling in areas where water had been impounded.  LTM using five monitoring wells is 
underway at Landfill 7 and will be used to develop a DD after eight quarters of background 
data are available.  Additional work at Landfill 8 (FTLE-16) is dependent upon funding. 
 
 
 
 
A RI is proposed in FY07 for final closure documentation for FTLE-16.  This is scheduled 
to be performed under a PBC to be awarded in FY07. 
  
For FTLE-15, intrawell statistical analyses will be carried out after eight quarters of 
background sampling are available.  Results of these analyses (i.e., contaminant levels 
increasing or decreasing) will be used to support preparation of the DD in FY06.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CLEANUP STRATEGY
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FTLE-17 
Closed Landfill #4, #5 and #6 

 
 
 
 

Prior investigations resulted in a grouping of 
three adjacent landfills.  Various outdoor 
recreation facilities and several permanent 
buildings have been located on portions of the 
abandoned landfills.  Landfill #4 operated from 
approximately 1950 to the early 1960s.  Landfill 
#5 operated from approximately 1949 to the 
early to mid 1960s.  Information indicating when 
Landfill #6 began operating is not available; 
however, the landfill was closed circa 1976.  
Garbage, construction debris, and coal ash were 
reportedly dumped in this landfill.  In Apr 89, a 
leachate seep was discovered on the northeast 
side of Landfill #5.   
 
US Army Environmental Hygiene Agency 
installed six monitoring wells during a preliminary 
investigation in 1989.  The source of 
contamination was presumed to be above 
ground tanks located on abandoned Landfill #5.  
Additional investigations carried out as part of a PA/SI revealed low levels of petroleum 
hydrocarbon contamination in groundwater and low levels of halogenated solvents in soils 
near an upgradient monitoring well.    
 
In Nov 94, several inches of free product was discovered in one of the monitoring wells.  
The free product appeared to be diesel fuel, the source of which may have been one or 
more of the four large (1000+ barrel) above ground storage tanks, located at this site until 
the early 1980s.  Direct push water samples, near this well, suggest that contamination is 
local.  Borings at the locations of the large aboveground storage tanks showed total 
petroleum hydrocarbons (TPH) levels as high as 350 ppm.  In 1995, a stream bordering 
the western side of the landfill started to erode into the landfill.  Layers of coal ash and 
other debris were seen on the bank of the stream, and reddish water was flowing into the 
stream along the coal ash/soil interface.  Portions of this stream (approximately 3/4 mile 
upstream) had been recently straightened and replaced with a large diameter 
(approximately six feet) culvert that served as the storm sewer for a housing area.  This 
resulted in significantly higher streamflow during and after heavy rains which caused the 
erosion.  In consultation with the VDEQ, an IRA was carried out to relocate the stream 
away from the landfill.  This IRA was successfully completed in Nov 00 and involved the 
installation of rock-filled gabions (large wire baskets) and rip rap along more than 450 feet 
of the stream.  There is also evidence that portions of the landfill have begun settling and  
 

 

SITE DESCRIPTION  
 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  High 
 

CONTAMINANTS:  VOCs, POL, 
Metals 
 

MEDIA OF CONCERN: 
Soil, Groundwater 
 

Phases       Start               End 
PA ............... 198111.........198204 
SI................. 198904.........199109 
IRA .............. 199810.........199912 
RI/FS........... 199404.........200611 
RD............... 200611.........200702 
RA(C) .......... 200703.........200709 
LTM............. 200710.........201609 
 

RC DATE: 200709 

STATUS 
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FTLE-17 
Closed Landfill #4, #5 and #6, cont. 

 
 
are slumping downhill.  Settling in some of the waste cells of as much as 2-3 feet has 
occurred in a portion of the landfill located under a softball field.  Because of the potential 
human receptors in the area (i.e., baseball fields, picnic areas) the VDEQ requested that a 
more comprehensive risk assessment be undertaken.  A RI was completed in 2004 and a 
Draft FS has been submitted to the VDEQ.  The VDEQ has requested that a landfill cover 
thickness study be carried out and used to prepare the Final FS.  A DD will be prepared 
upon completion of the FS. 
 
 
 
 
Replacement and regrading of existing cover material to eliminate areas of settling and 
slumping may be required.  Additional soil cover may also be required in areas where 
waste is exposed, or the amount of soil cover is less than the required amount.   
Groundwater monitoring (five wells) may be required.  Preparation of the Final FS, RD, 
RA, and LTM will be performed under a PBC to be awarded in FY07. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CLEANUP STRATEGY



Fort Lee – DERP Installation Action Plan 
Page - 34 

FTLE-19 
 Landfill 10 

 
 
 
Located near 38th Street and H Avenue, Landfill 10 
was in operation from the late 1940s to early 
1950s.  Aerial photographs indicate that the landfill 
was operated as a trench and fill landfill, where 
non-specific debris was dumped and covered with 
soil.  Landfill 10 encompasses approximately 12 
acres and is heavily wooded.      
 
Landfill 10 is at the boundary of the installation and 
is less than 100 feet from a trailer park.  Until 2005, 
there was no perimeter fence around Fort Lee, and 
children from the surrounding area were observed 
playing on the landfill on many occasions.  The site 
is posted and access to the site is restricted by the 
perimeter fence. The area was also used for troop 
training activities, some of which involved digging 
into the landfill.  Intrusive training activities on the 
landfill were discontinued in the late 1990’s.  
 
Confirmatory sampling in 1995 showed pesticide contamination of groundwater.  At least 
one pesticide analyte was detected above action levels in seven of eight water samples 
collected.  Mercury and zinc were also detected above action levels during one sampling 
event  in 1992.    Mercury has not been detected since that time.   Earlier studies had not 
sampled for pesticides and were only concerned with metals.  The source of contamination 
is not clear since an upgradient well was also contaminated.  The trailer park is on city 
water and groundwater is not used for drinking.  A RI was completed in 1999 and indicated 
a low human health risk.  The FS indicated that the site required some institutional controls 
to better restrict access to the site by trespassers.  The VDEQ has requested that the 
landfill be closed in accordance with VA Solid Waste Regulations.    
 
A landfill cover study was completed in Nov 00 and found that cover thickness varied 
across the landfill and was less than the required two feet across most of the landfill.  The 
RD was completed in Sept 2004. 
 
 
 
 
A RA which includes removal of trees, regrading the site and placement of a soil cap is 
underway.  Groundwater monitoring (five wells) may be required for up to eight years. 
 

 

SITE DESCRIPTION 

CLEANUP STRATEGY

 
 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  High 
 

CONTAMINANTS:  Pesticides, 
Metals 
 

MEDIA OF CONCERN: 
Soil, Groundwater 
 

Phases       Start               End 
PA................ 198111 ........ 199006 
SI ................. 199006 ........ 199109 
RI/FS ........... 199802 ........ 199908 
RD ............... 200101 ........ 200408 
RA(C) .......... 200406 ........ 200608 
LTM ............. 200609 ........ 201508 
 

RC DATE: 200608 

STATUS 
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FTLE-24 
Maintenance Bldgs #6241 and 6243   

 
 

 
Located near Shop Road and 8th Street, the 
maintenance buildings (6241 and 6243) include 
vehicle and heavy equipment maintenance, and 
furniture refinishing operations.   
 
Constructed in 1940-41, french drain dry well 
systems were designed and installed in each 
building to receive waste fluids.  The fluids were 
collected by floor drains located inside each building 
and included transmission fluid, battery acid, 
crankcase oil, and wash water used for cleaning 
engine parts.  The fluids were channeled through 
the floor drains into the french drain systems where 
they infiltrated into the subsurface.    
 
Currently, several dry wells contain standing water, 
suggesting that the drainage systems may have deteriorated over time.  All drainage pipes 
from these buildings were connected to the sanitary sewer system in the early 1990s.    
 
Vehicle wash activities were conducted adjacent to Building 6242 (FTLE-25) and included 
general washing of tanker trucks, truck beds and various truck parts.  Wash water 
generated during these operations reportedly was allowed to run off the pad and infiltrate 
into the ground.  USTs located adjacent to the buildings were found to be leaking and have 
since been removed.  The extent of contamination did not appear to be extensive.  
However, when water lines were replaced in 1996, soil excavated from the pipe trench had 
to be disposed of as hazardous material and could not be put back in the pipe trench 
because TPH levels were too high.   
 
The RI/FS found that low levels of contamination were found over perhaps 10 acres, 
however, significant levels of contamination are found in only a few locations, generally in 
the vicinity of parking areas.  Because the existing analytical data were several years old, 
the VDEQ requested that a subset of the existing monitoring wells be resampled to 
determine if levels of contamination had decreased over time.  Three additional monitoring 
wells were also installed in 2005 to determine whether the plume had migrated beyond the 
original site boundaries.  The risk assessment was updated with the new data to include 
the Johnson-Ettinger Indoor Air Quality Model to determine if building air quality was 
impacted by groundwater contamination.  A Draft Monitoring Evaluation Report has been 
prepared and is under review by the VDEQ. 
 
 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  Medium 
 

CONTAMINANTS:  VOCs, BNA, 
POL, Metals 
 

MEDIA OF CONCERN: 
Soil, Groundwater 
 

Phases       Start               End 
PA ................198111......... 198204 
SI .................199006......... 199109 
RI/FS............199404......... 200208 
LTM..............200208......... 201512 
 

RC DATE: 200208 

SITE DESCRIPTION STATUS 
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FTLE-24 
Maintenance Bldgs #6241 and 6243, cont. 

 
 
 
 
 
 
 
The existing Risk Assessment has been updated to address the Indoor Air Quality Model 
and is in review by the VDEQ.  If VDEQ concurs that risk levels are acceptable, then the 
site will proceed with LTM.  If VDEQ concludes that human health risk is present, remedial 
alternatives will be reconsidered.  Additional work at the site will be carried out under a 
PBC scheduled for award in FY07. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CLEANUP STRATEGY
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FTLE-27 
Open Detonation Range 

 
 
 
Located in the safety fan area of the range area 
of Fort Lee, the two acre detonation range (DR) 
Site is lightly forested and contains a small 
intermittent stream or surface wash, flowing from 
north to south through the site.  The site, which is 
inactive, served as the location for explosive 
ordnance detonation and disposal during the 
1970s and 80s.  Prior to that it was the location 
of a 3.5 inch rocket range and a hand grenade 
range.  The site is relatively remote and entry is 
restricted, given the presence of nearby active 
firing ranges.  Many detonated and potentially 
undetonated small arms fragments and 3.5 inch 
rockets presently litter the site.  The site also 
served as a detonation location for unused and 
confiscated explosive ordnance for 69 counties 
in Virginia and West Virginia.  Munitions such as 
cartridges, projectiles, grenades and rockets, in 
addition to some unknown devices, were placed 
in a metal bin and ignited with kerosene.   
 
Metal slag located around the area of the burn barrels was collected and removed in 1996.  
Based on the results of a PA/SI conducted in 1990, no significant contamination was 
detected and a recommendation for NFA was made.  The VDEQ did not concur with the 
recommendation for NFA and requested that Fort Lee install another upgradient 
monitoring well and that all of the wells be resampled.  This was done in Nov 94 as part of 
ongoing RI/FS work.  Metals were detected above background levels in both groundwater 
and soil samples.  In order to mitigate a potential ecological risk, the VDEQ originally 
requested that two feet of cover be placed over the immediate area of the ammunition burn 
barrels.  After covering and grading the site NFA would be required at the site.  However, 
the VDEQ reconsidered its position and indicated in FY01 that, because the site was 
located within the active range area, it would allow the site to be closed out in an “as is” 
condition provided that a long term management program was implemented.   
 
 
 
 
Intrawell statistical analyses will be carried out after eight quarters of background sampling 
are available.  Results of these analyses (i.e., contaminant levels increasing or decreasing) 
will be used to support preparation of the DD in FY06. 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

 
 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  Low 
 

CONTAMINANTS:  VOCs, BNAs, 
Metals 
 

MEDIA OF CONCERN: 
Soil, Groundwater 
 

Phases       Start               End 
PA ............... 198111.........198204 
SI................. 199006.........199109 
RI/FS........... 199404.........199803 
RD............... 199812.........200008 
RA(C) .......... 199812.........200109 
LTM............. 200109.........201306 
 

RC DATE: 200109 

STATUS 



Fort Lee – DERP Installation Action Plan 
Page - 38 

FTLE-31  
Petroleum Lab/Fire Fighter Training Pits 

 
 
 
This site includes a hazardous waste satellite 
storage location, a sanitary sewer line servicing a 
petroleum laboratory that had leaked, and a 
firefighter training pit.  This pit was active from the 
late 1960s until about 1980.    
 
Soil samples detected TPH, BTEX, and total 
organic halogens (TOX) in 1991.  Results from the 
1995 PA/SI indicate that there is no contamination 
in the vicinity of the hazardous waste storage area 
and sewer line.  There is, however, a significant 
amount of TPH contamination present at the 
location of the old fire pit.    
 
Diesel Range Organics were as high as 6,000 ppm 
in surface sediments near the fire pit.  Direct push 
soil samples were as high as 1,350 ppm at a depth 
of 11 feet near the location of the abandoned fire 
pit.  Dieldrin, a pesticide, was also detected in 
surface sediments near the fire pit.  The source of the pesticide is unknown.  The VDEQ 
has recommended that an RI/FS be conducted around the area of the fire pit.    
 
 
 
 
 
A RI/FS to determine extent of soil and groundwater contamination is planned in FY07.  
The RA anticipates the removal of contaminated soil from the fire pit location.  
Groundwater monitoring will be required.  Additional work at the site will be carried out 
under a PBC scheduled for award in FY06. 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  Low 
 

CONTAMINANTS:  POL, TOX, 
BTEX 
 

MEDIA OF CONCERN: 
Soil, Groundwater 
 

Phases       Start               End 
PA ............... 198111.........198204 
SI................. 199404.........199704 
RI/FS ........... 200610.........200707 
RD ............... 200710.........200711 
RA(C) .......... 200710.........200810 
LTM ............. 200810.........201312 
 

RC DATE: 200810 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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FTLE-32 
Area 10000 Barracks Landfill 

 
 
 
This site was discovered in Oct 96 by a utility 
contractor during the installation of a fiber optics 
conduit.  A leaking 2,000 gallon heating oil UST 
was discovered on the edge of the excavation, and 
was subsequently removed.  Clothing, shoes, and 
other debris were also uncovered at the site.     
 
Groundwater and soil in the area of the tank were 
contaminated with POL.  A review of historical 
aerial photography showed that there were over 30 
two-story barracks in this area.  These barracks 
were demolished and buried at this location during 
the 1960s.  One UST was shared by two barracks 
buildings which indicates that there could be as 
many as 10-15 USTs buried in the area.    
 
A tributary of Baileys Creek, which has been 
culverted, is located less than 200 feet from the site.  There was a slight odor of POL at the 
point where the culverts empty into the main stream; this may be due to USTs at the site.  
The size of the landfill is ~ 3 acres, and the thickness of building debris is unknown.     
 
 
 
 
 
A RI/FS will be performed to determine the nature and extent of contamination.  Additional 
work at the site will be carried out under a PBC scheduled for award in FY06. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

 
 
 
REGULATORY DRIVER: CERCLA 
 

RRSE:  Medium 
 

CONTAMINANTS:  POL, Asbestos 
 

MEDIA OF CONCERN: 
Soil, Groundwater 
 

Phases       Start               End 
PA ............... 199610.........199610 
RI/FS ........... 200610.........200703 
RD ............... 200704.........200705 
RA(C) .......... 200706.........200708 
LTM ............. 200709.........201608 
 

RC DATE: 200708 

STATUS 
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IRP NFA Sites Summary 
 
AEDB-R # Site Title Documentation/Reason for NFA RC Date 

FTLE-01 Bldg 6040 There has been no known release at the site; 
NFA is planned for this site under the IRP. 

198204 

FTLE-02 230 UST’s (47 
Leakers) 

ER,A funds were not used on this project. 
NFA is planned under the IRP. 

199206 

FTLE-03 Haz Waste 
Storage 

No further response is planned under the 
restoration program. 

198204 

FTLE-04 Hospital 
Incinerator 

There has been no known release at the site; 
NFA is planned for this site under the IRP. 

198204 

FTLE-07 Petroleum 
Training 
Facility 

The PTF was officially closed out by the VDEQ 
on 12/1/97 and a lawsuit filed by an adjacent 
property owner was settled in February 1998.  
All monitoring and recovery wells were 
removed in 1998 as per VDEQ requirements 
and the site has been returned to use as a 
training area.  No LTM is required at the site.  
NFA is required. 

199802 

FTLE-08 Motor Pool 1 
(240th) 

There has been no known release at the site; 
NFA is planned for this site under the IRP.  
Because the facility is still in use, it does not 
meet the criteria for inclusion in the IRP 
program. 

199110 

FTLE-09 Motor Pool 2 
(Bldgs 6274, 
6275) 

There has been no known release at the site; 
NFA is planned for this site under the IRP.  
Because the facility is still in use, it does not 
meet the criteria for inclusion in the IRP 
program. 

199110 

FTLE-10 Firing Ranges There has been no known release at the site; 
NFA is planned for this site under the IRP.  
Because the facility is still in use, it does not 
meet the criteria for inclusion in the IRP 
program. 

198204 
 

FTLE-12 Closed 
Landfills #13 

There has been no known release at the site; 
NFA is planned for this site under the IRP. 

198204 

FTLE-13 Closed Landfill 
#12 

There has been no known release at the site; 
NFA is planned for this site under the IRP. 

198204 
 

FTLE-14 Closed Landfill 
#11 

There has been no known release at the site; 
NFA is planned for this site under the IRP. 

198204 

FTLE-18 Reformatory 
Road Landfill 

The RA has been completed.  Future 
groundwater monitoring (six wells) will be 
Operations and Maintenance Account funded.   

 
 
200504 

FTLE-20 Construction 
Debris Burial-
Schuylkill LF 

NFA is planned for this site under the IRP.  
LTM is carried out with installation funds. 

199501 

 
FTLE-21 

 
Contaminated 
Grain Burial 

 
There has been no known release at the site; 
NFA is planned for this site under the IRP. 

 
198204 
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AEDB-R # Site Title Documentation/Reason for NFA RC Date 
(LF#17) 

FTLE-22 Methyl 
Bromide Burial 
(LF#18) 

There has been no known release at the site; 
NFA is planned for this site under the IRP. 

198204 

FTLE-23 Rocket 
Launcher Shell 
Burial (LF#16) 

There has been no known release at the site; 
NFA is planned for this site under the IRP. 

198204 

FTLE-25 Maintenance 
Bldg #6242 

This site has been combined with FTLE-24 and 
designated RC in AEDB-R. 

199812 

FTLE-26 Military In The 
Field Training 
Facility 

All of the monitoring wells were resampled in 
Sep 01 and a report was submitted to the 
VDEQ which indicated that levels of 
contamination were, in fact, stable or were 
declining.  Based upon this report, VDEQ made 
the recommendation in Oct 01 to close out the 
site after properly abandoning the monitoring 
wells.  Well abandonment was completed in 
summer 2002.   NFA is required at the site. 

200110 

FTLE-28  Block 4100 
Area UST 

Based on the results of a PA/SI conducted in 
1990, no significant contamination was 
detected and a recommendation for NFA was 
made.   There has been no known release at 
the site; NFA is planned for this site under the 
IRP. 

199308 

FTLE-29 Former 
Petroleum 
Training Area 

All of the monitoring wells were resampled in 
Sep 01 and a report was submitted to VDEQ 
which indicated that levels of contamination 
were, in fact, stable or were declining.  Based 
upon this report, VDEQ made the 
recommendation in Oct 01 to close out the site 
after properly abandoning the monitoring wells.  
Well abandonment was completed in summer 
2002.   NFA is required at the site. 

200110 

FTLE-30 Inactive Fire 
Training Area 

VDEQ reviewed the Closeout Report and has 
agreed that no remediation is necessary.  
Although no future actions will be required, the 
VDEQ requested that two downgradient wells, 
and one upgradient well, be left at the site in 
the event future monitoring is warranted.  All 
other monitoring wells can be removed from 
the site.  NFA is required.  Seal and remove 
unnecessary monitoring wells. 

199908 

 
 
 
 
 
 
 



Fort Lee – DERP Installation Action Plan 
Page - 42 

 
 
 
Initiation of IRP: 1981 
  
Past Phase Completion Milestones 
 
1982   
• RCRA Facility Assessment 
 
1992  
• PA/SI - (FTLE-07,17,18,19,24,25,26,27,28,30) 
• SI - (FTLE-20) 
 
1993  
• IRA - (FTLE-07) 
 
1994  
• Annual Sampling at PTF (FTLE-07) 
• Capping of Schuylkill Landfill (FTLE-20) 
 
1996  
• PA/SI - (FTLE-05,06,11,15,16,29)  
• SI - (FTLE-31) 
 
1999  
• IRA - (FTLE-17) 
• SI - (FTLE-11,15,16,29) 
• RI/FS - (FTLE-17,18,19,24,25,26,27,30) 
 
2000  
• RI/FS - (FTLE-06) 
• IRA - (FTLE-11,15,18) 
 
2001  
• IRA - (FTLE-05) 
• RI/FS - (FTLE-05)        
 
2002  
• RD/RA - (FTLE-05)  
  
• RD/RA - (FTLE-18) 
 
2003  
• LTM - (FTLE-11,15,27) 
• RD - (FTLE-19)  
 
 
 
 

IRP Schedule 
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2004  
• RI/FS - (FTLE-17) 
• LTM - (FTLE-24, FTLE-25) 
• RD  - (FTLE-06) 
 
2005  
• RI/FS - (FTLE-17) 
• RA - (FTLE-18) 
 
2006 
• RA – (FTLE-19) 
  
Projected Record of Decision (ROD)/DD Approval Dates: 
Reformatory Road Landfill DD - 200609 
 
Projected Construction Completion Date of IRP: 2010 
 
Schedule for Next Five Year Review: FY08 
 
Estimated Completion Date of IRP (including LTM phase): 2020 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IRP Schedule 
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AEDBR# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
FTLE-05 LTM  201606
FTLE-06 LTM 201809
FTLE-11 LTM
FTLE-15 LTM

RI/FS
RD
RA(C)
LTM 202009
RD
RA(C)
LTM 201609

FTLE-19 LTM 201508
FTLE-24 LTM 201512
FTLE-27 LTM

RI/FS
RD
RA(C)
LTM
RI/FS
RD
RA(C)
LTM 201608

FTLE-31

FTLE-32

FTLE-17

FORT LEE IRP SCHEDULE

FTLE-16

(Based on current funding)

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IRP Schedule 
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Prior Years Funds 
 
Total Funding up to FY04:  $22,248K 
 
Year Site Information                                  Expenditures                 FY Total 
 
FY05 RA(C) (FTLE-18)...................................... $128.4K 
 RA(C) (FTLE-19)................................... $2,109.3K ................$2,237.7K 
 
Total Prior Year Funds: $24,485.7K 
 
 
Current Year Funds 
 
Year Site Information                                  Requirements                 FY Total 
 
FY06 FTLE-05 - LTM........................................... $90K 
 FTLE-06 - RA(C) .................................... $1725K 
 FTLE-11 - LTM........................................... $26K 
 FTLE-15 - LTM........................................... $32K 
 FTLE-19 - LTM........................................... $69K 
 FTLE-24 - LTM......................................... $101K 
 FTLE-27 - LTM........................................... $19K .......................$2062K 
 
Total Requirements FY06: $2,062K 
 
 
Total Future Requirements: $5,572K 
 
Total IR Program Cost (from inception to completion of the IRP): $32,119.7K 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IRP Costs 
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FORT LEE 
 

Military Munitions Response Program 
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Fort Lee Total AEDB-R Sites/RC Sites: 2/0 
 
AEDB-R Site Types 
1 Unexploded Munitions/Ordnance 
1 Firing Range 
 
Most Widespread Contaminants of Concern: UXO, OE, MC 
 
Media of Concern:  Soil 
 
Completed REM/IRA/RA: None to date 
 
Total MMRP Funding 
Prior Years (up to FY05): ............$       50,000 
Current Year (FY06):....................$                0 
Future Requirements (FY07+): ...$  8,586,000 
Total: ............................................$  8,636,000 
 
Duration of MMRP 
Year of MMRP Inception: 2001 
Year of MMRP RC: 2017 
Year of MMRP Completion Including LTM: 2047 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Summary 
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MMRP Contamination Assessment Overview 
The Department of Defense (DoD) has established the MMRP under Defense 
Environmental Restoration Program (DERP) to address DoD sites with munitions and 
explosives of concern (MEC) including UXO, discarded military munitions (DMM), and MC. 
 
The United States (US) Army’s (Army) inventory of Closed, Transferring, and Transferred 
(CTT) Military ranges and sites, has identified sites eligible for action under MMRP. 
   
The MMRP eligible sites include other than operational ranges where UXO, DMM and MC 
is known or suspected and the release occurred prior to September 30, 2002.  Properties 
classified as operational ranges are not eligible and, therefore, are excluded from the 
MMRP program.    
 
The MMRP began in the late 1990s as a result of key drivers such as processes outlined 
in the National Contingency Plan (40 CFR 300) as authorized by the Comprehensive 
Environmental Response, Liability Act of 1980, 42 US Code (U.S.C.) 9605, as amended by 
the Superfund Amendments and Reauthorization Act of 1986, Pub.  L. 99-499, (hereinafter 
CERCLA). 
 
The process began with three phases of range inventories.  Phase I consisted of 
installations completing an initial data call.  USAEC managed the implementation Phases II 
and III of the MMRP inventory.    
 
The Phase II inventory dealt with active and inactive range considerations.   Phase III 
involved the CTT range inventory conducted in 2002.  Included were extensive mapping, 
data collection for upload to the Army Range Inventory Database, conducting of an 
assessment on explosives safety risk using the Risk Assessment Code (RAC) 
methodology for CTT ranges or sites with UXO or DMM identified in the inventory, and the 
determination of which sites on the inventory potentially qualify for the MMRP. 
 
MMRP Cleanup Exit Strategy 
Fort Lee plans to complete the SI by 2007 and execute follow on phases/actions as 
required in the individual site cleanup strategies. 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Contamination Assessment 
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MMRP Previous Studies 
2002 
• US Army CTT Range/Site Inventory for Fort Lee, VA. 23 August 2002.  Malcolm Pirnie,  
 Inc.  300 East Lombard Street, Suite 610, Baltimore, MD 21202 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Previous Studies 
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FORT LEE 
 

Military Munitions Response Program 
Site Descriptions 
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FTLE-001-R-01  
Farrar Island 

 
 
 
 
Farrar Island is a 505 acre area along the James 
River located approximately 10 miles north of the 
current Fort Lee installation boundary.  Farrar 
Island served as an impact area for artillery during 
the WWI time frame from ordnance that was fired 
from the area known as Dutch Gap.  The artillery 
range was later named Camp McGlaughlin and 
was used extensively by all of Camp Lee’s artillery 
units for service firing of 3 inch and later 4.7 inch 
guns.  Today, Dominion Resources, Inc. operates 
a power generation facility on the island.  The rest 
of the island is contained within Henricus County 
Park, a portion of which is used for primitive 
camping.  The range is considered transferred 
because the property is not owned by the Army.  
The information for the island was obtained from a 
1996 report written by the US Army Corps of Engineers (USACE).  The investigation team 
did not physically inspect the island, but according to the Archive Search Report (ASR), it 
is likely that the island contains OE items including UXO.  The USACE Report does not 
mention the potential for OE items in the water surrounding the island. 
 
 
 
 
An installation-wide ASR and a SI will be completed to determine if further action is 
needed.  Currently, the following phases are scheduled to be completed: 
 

• RI/FS to include the installation of groundwater monitoring wells 
• RD/RA for the excavation and disposal of contaminated soils 

 
Upon completion of the SI, it will be determined if the RI/FS and RD/RA will be necessary.  
LTM will consist of six MEC monitoring events and Institutional Controls. 
 
 
 
 
 
 

 
 

 
 
 
REGULATORY DRIVER: CERCLA 
 

RAC SCORE:  3 - Moderate 
 

CONTAMINANTS: UXO, OE, MC 
 

MEDIA OF CONCERN: Soil 
 

Phases        Start End 
PA ............... 200111.........200305 
SI................. 200601.........200712 
RI................. 201110.........201209 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
LTM ............. 201710.........204709 
 

RC DATE: 201709 

SITE DESCRIPTION 

CLEANUP STRATEGY

STATUS 
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FTLE-002-R-01  
Small Bore And Machine Gun Range 

 
 
 
The Small Bore and Machine Gun Range, .3 
acres, was established during the early 1940s for 
troop training for WW II.  The range had ten firing 
points for stationary targets and four firing points 
for moving targets, both for use with the light 
machine gun (caliber .30).  The area was shown 
on the two maps from 1946 that were reviewed 
by the inventory team.  The range is considered 
closed. 
 
 

 
 
 
An installation-wide ASR and a SI will be 
completed to determine if further action is needed.  Currently, the following phases are 
scheduled to be completed: 
 

• RI/FS to include the installation of groundwater monitoring wells 
• RD/RA for the excavation and disposal of contaminated soils 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SITE DESCRIPTION 

CLEANUP STRATEGY

 
 
 
REGULATORY DRIVER: CERCLA 
 

RAC SCORE:  5 – Negligible Risk 
 

CONTAMINANTS: UXO, OE, MC 
 

MEDIA OF CONCERN: Soil 
 

Phases        Start End 
PA................200111 ........ 200305 
SI .................200601 ........ 200712 
RI .................201110 ........ 201209 
RD ...............201510 ........ 201609 
RA(C)...........201610 ........ 201709 
 

RC DATE: 201709 

STATUS 
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Initiation of MMRP: 2001 
  
Past Phase Completions 
 
2003  • PA Completion of FTLE-001-R-01 and FTLE-002-R-01 (May) 
 
 
Projected ROD/DD Approval Dates: None 
 
Projected Construction Completion: 2017 
 
Schedule for Five Year Reviews: List next scheduled 5-year review 
 
Estimated Completion Date of MMRP including LTM: 2047 
 
 
 

AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
RI/FS
RD 201609
RA(C) 201709
LTM 204709
RI/FS
RD 201609
RA(C) 201709

FORT LEE MMRP SCHEDULE
(Based on current funding)

FTLE-001-
R-01

FTLE-002-
R-01

 
 

 

 

 

 

 

 

 

 

 
 

MMRP Schedule 
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Prior Years Funds 
 
Total Funding up to FY04:  $50K 
 
Year Site Information                                  Expenditures                 FY Total 
 
FY05  ............................................................... $0................................$0 
 
Total Prior Year Funds: $50K 
 
 
Current Year Requirements 
 
Year Site Information                                  Requirements                 FY Total 
 
FY06  ............................................................... $0................................$0 
 
Total Requirements FY06: $0 
 
 
Total Future Requirements: $8,586K 
 
Total MMR Program Cost (from inception to completion of the IRP): $8,636K 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

MMRP Costs 
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The Fort Lee Public Affairs Office canvassed the surrounding communities for potential 
interest in establishing RAB in January 2005.  No responses were received from the local 
community 
Based on the results of Fort Lee’s efforts to determine interest in forming a RAB, it was 
determined that there was not enough community interest to establish and sustain a RAB 
at this time.  Another attempt to determine community interest will be undertaken in 2006. 
The surrounding community for Fort Lee includes the cities of Petersburg (population of 
33,740), Hopewell (population of 22,354), and Colonial Heights (population of 16,897), and 
the County of Prince George (population of 33,047).  Fort Lee is not on the NPL and does 
not have a TRC. 
 
The IRP program at Fort Lee operates under the guidelines established by the Fort Lee 
Community Relations Plan, whose implementation and maintenance is the responsibility of 
the Fort Lee Public Affairs Office.   
 

Community Involvement 


